## NOT PROTECTIVELY MARKED

## 5. Transforming the Organisation (c) Enabling Services [Estates & ICT]

Senior Responsible Officers (SRO): ACC Paul Kennedy & Richard Flint

Priority Lead Representatives (PLR): Supt Phil Cain & Jonathan Garrett (Estates) / Supt Mike Walker & Sudeep Chatterjee (ICT)

**Date of Update:** CPD&SB – 9<sup>th</sup> November 2015

Outcomes	Deliverables	Progress Report	Exceptions
Communities feel safer by having an accessible and engaged policing workforce	Demonstrated increased productivity through agile working	It has been decided that external support from an appropriate supplier will be sourced and in that regard Market engagement has taken place by means of a tender exercise with the aim of sourcing a suitable supplier. Evaluations have being undertaken and a successful company appointed. Staff engagement sessions are currently taking place.	
Communities are safer because of an infrastructure that is stable and sustainable	Deliver an ICT and Estates plan that support sustainability of the organisation	The ICT strategy is currently in the process of being implemented and two of the main elements of that strategy are Mobile Asset Utilisation & Deployment System (MAUDS) and Operational Mobile Working. The contract for MAUDS has been signed, with detailed project plans being developed and the vehicle tracking/GPS systems (Black boxes) have been ordered and the first units will be fitted during November 2015.	

NOT PROTECTIVELY MARKED

## NOT PROTECTIVELY MARKED

	Operational Mobile Working has been out to tender and is currently
	being evaluated, with the aim of moving to a preferred supplier.
	A new Estates strategy has been approved by the Executive Board and
	is currently being implemented. This new strategy will ensure that the
	NYP estate is fit for the future in terms of accommodation
	requirements and affordability and will provide the direction of travel
	for the NYP estate over the next seven years. External and internal
	roadshows have been completed.
	A new replacement HQ facility has been successfully purchased in
	Northallerton (Alverton Court) and will be fitted out over the next 18
	months with a view to occupying the building by the Autumn of 2017.
	Approval has been given to progress negotiations with the North
	Yorkshire Fire & Rescue Authority (NYFRA) regarding a joint co-
	location opportunity in a new build facility in Ripon to replace the
	current Police Station facility.
	A consistence in the constant of the constant
	Approval has been given to progress negotiations with the North
	Yorkshire Fire & Rescue Authority (NYFRA) regarding a joint co-
	location opportunity in Thirsk in respect of Transport & Logistics.
Demonstrated support for	Operational Mobile Working will demonstrate how we can reduce the
operational policing through	
reduction of non-essential bureaucracy	need for a large proportion of our current paper based forms and also
	ensure that data quality is increased. There is an on-going piece of
	work that will identify any current paper based forms that can be

NOT PROTECTIVELY MARKED

## NOT PROTECTIVELY MARKED

	digitalised and hence made available on a mobile device.	

NOT PROTECTIVELY MARKED